

**2017 CONSTRUCTION MEETING  
DECEMBER 6, 2016  
Highlights/Action Items**

Highlights /actions items:

- Coordinate with State of possibility of a later start in from of restaurants (7:30pm instead of 6:00pm)
- Include special provision restricting equipment parked on street or in lots.
- Include contract restrictions on number of areas under construction at one time. (Main St. and State St.)
- Include contract provisions for short work zones – particularly on Elm St.
- Look into Corporate Cup re-routing / rescheduling
- Include Maintainers Game schedule as events – provide UTO provisions
- Add flanking pedestrian signs at Spring / Elm St. intersection
- Include flagger provisions for school traffic times at Spring / Elm intersection

DPW to add warrant analysis at Spring / Elm under CIP plan.